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To: o 8 Feb 65
ENGINEERING SECTION/CB/PD/OL INSPECTION isgom- NO. (If final, sv state)
§ ESTIMATED COMPLETION DATE
' July

" NAME OF CONTRACTOR

25X1 ;

" TYPE OF COMMODITY OR SERVICE

L

Aspheric Lens Study

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR ?ffL PROBABLY REMAIN WITHIN ALLOCATED

ves o Funos [ ves No IF ANSWER IS "NO" ADVISE REC-
N OMMENDATION AND/OR ACTION OF SPONSORING OFF ICE.. ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-«
PER CENT OF WORK COMPLETED - 58% DITIONAL FUNDS INVOLVED.

o PER CENT OF FUNDS EXPENDED - NA
HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRALTOR
DURING THE PERIOD? D YES E NO (If yes, give details on reverse side.) i
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES IX1§N0
71f yes, indicate items, quantity, and cost on reverse side.)
INCENT IVES
1S THIS AN INCENTIVE CONTRACT O ves £} vo NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
E} cosT E] PERFORMANCE [] DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATlONh

OVERALL PERFORMANCE OF CONTRACTOR
1. . , OUTSTANDING - 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATlSFéCTORY'

é B EXCELLENT 4. AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

- RECOMMENDED ACT ION
.‘;XE CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PEND ING
SATISFACTORY PERFORMANCE
j TERMINATE D OTHER (Specify)
IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FURM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE., WHERE APPLICABLE, THE FOLLOWING:
DOES NOT DOES NOT
ITEM . £ :
REC*D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIF!CATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
10 Dec 64
SIGNATURE OF lNSPECTOR DIVISION N .
_, - . NGA Review Complete 28X1
25X1 :  PDS
INSPECT

FORM
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53 INTERIM [ FINAL

NARRATIVE REPORT

On 10 Dec. 65 & meeting was held with | |

2pX1

25X1 [ |explained the problems of designing aspheric

elements. To date he has been unable to design a 3 element aspheric

that will out perform a U4 element spheric.
25X1 We gave | [information on a specific family of projection

lenses we are desirous of developing. He will examine both aspheric :

and spherical solutions to determine if aspherizing offers any advantages.
25X1 In addition, | | was requested to make contact with[ | © 28X
25X1 to attempt tocintérest them in the improved rear projection screen

problem.
25X1 7 I:l gave a report on optics in Japan and on the results of

the international optical meeting there.

(
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ENGINEEF ®C . ™ ,:\‘/CB/PD/OL . INSPCCTION REPCHT 0. (IFf final, so vrate)
. " 15 .
TSTIMATED COMPLI "{ N DATE
July €5 7
NAME OF CONTRACTOR :
TYPE OF COMMODTTY OR SERVICE : T e
Aspheric lLens Study
THE CONTRACTOR 1S ON SCHEGULE THE CONTRACTOR # ..l PROBABLY REMAIN WITr!N ALLOCATED
ves [:] No Funos [X] ves [T ~o IF ANSWER IS "NG" ADVISE REC-
67 , OMMENDAT 10N AND/CR ACTION OF SPONSORING OFFICE, ON
) A REVERSE HEREOF. {F KNOWN, INDICATE MAGNITUDE OF ADDI-
PER ¢CENT OF WORK COMPLETED __5____ { TIONAL FUNDS INVOLVED.
t
o
HAS AN INTERIM REPORT. FINAL REPORT, PROTOTY". Oik OTHER ENO ITE# BEEN RECEIVED FROM THE CONTRACTOR
) JRING THE PERIOD? [:] Yes [Eg NO (If yes, gi- .ctails on reverse side.)
Interim report received on 7 Oct 64, T¢° contract is 3511l in the process of beind
fhanged in scope and the contract peric. s been lergthened,
5?( | HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED ° CONTRACTOR OURING THIS PERIOD? D ves No
dIf yes, indicate items, quantity, and cost oen reve = side.)
[will be at NPT . 10 Dec 64 o discuss re-or:.ntation

ot The confract ohjectives,

OVERALL PERFOR:. ZE OF CONTRACTOR

| ] outsTanpine 3. [:] ABOVE AVERAGE 5. [:] BELOW AVERAGE 7. [:] UNsATISFACTORY

2. l EXCELLENT 4. EE] AVERAGE 6. [:] BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSA™  .“TORY OR BARELY ADEQUATE. INDICATE REASONS ON
REYERSE SIDE,
RECOMME . "D ACTION
-
1| CONTINUE AS PROGRAMMED . ’ WITHHOLD PAYMENT PENDING
\ SATISFACTORY PER7ORMANCE
\hN .
4 — ,
Lj TERMINATE _j OTHER (Specify)
{ | [IF TERMINATION IS RECOMMENDED OR IF THIS IS A AL REPORT ATTACH COMMENTS IN NARRATIVZ 7ORM ON
jo:raacron's PERFORMANCE AND CERTIFY THAT ALL DELi.  BLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
TIHESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
s ,
i DOES NOT ' ' DOES NOT
o ITEM REC'D TEM .
1l APPLY ! REC'D APE LY
PROTATFPHS “ANUALS
DRAWIN§S JAND SPECIF ICAT1ONS ' . INAL REPORT
PRODUCTIQN AND/OR OTHER “PECIAL TOOLING
b g
END ITEM CTHER GOVERNMENT PROPERTY

DATE Of LAST CONTACT WITH CONTRACTOR
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